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ESTIMATE RUN 09/09/2008

ESTIMATE SUMMARY 16:24:12

CONTID: C16191         ESTIMATE NO: 0002 PROG 2005

PCN: 16191-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH9 SIGNAL INTERCONNECT PERCENT TIME:

PROJECT NO: SHE0091-033                   

SH9 SIGNAL INTERCONNECT

NAME OF ROAD: 009C

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 08/29/2008 DATE TIME STARTED 07/23/2008

6309 MONARCH PARK PLACE SUITE 200 DATE LET 06/26/2008 DATE WORK BEGAN

 DATE AWARDED 07/02/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/22/2008 DATE ACCEPTED

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 07/23/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 224,070.39 PARTICIPATING $ $ 86,159.61

AWARD PROJECT AMT: 173,142.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-7,854.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -379.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.05

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/3/2008 ??:??:??

10/3/2008 ??:??:??

75.47%

54,960.73

86,159.61

78,305.01

77,925.27

$

$

$

$

169,109.66

0.00

169,109.66

1,874.40

170,984.06

-2,597.13

0.00

168,386.93

0.00

AMOUNT DUE 168,386.93 77,925.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 77,925.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

38.0



CONTID: C16191         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16191-BID    ESTIMATE RUN 09/09/2008

PROJECT: SHE0091-033                   ESTIMATE NO: 0002 16:24:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 41.000 32.000

HOUR 9.000 558.00

62.00000 41.000 2,542.00

203-01597  
 

0010 EROSION LOG (12 INCH) 200.000 160.000

LF  40.000 92.00

2.30000 200.000 460.00

208-00002  
 

0015 *SEEDING (NATIVE) 0.300 0.000

ACRE 0.300 621.00

2,070.00000 0.300 621.00

212-00006  
 

0020 *MULCHING (WEED FREE HAY) 0.300 0.000

ACRE 0.300 897.00

2,990.00000 0.300 897.00

213-00002  
 

0025 *MULCH TACKIFIER 60.000 0.000

LB  60.000 552.00

9.20000 60.000 552.00

213-00061  
 

0030 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000

TON 0.500 101.00

202.00000 0.500 101.00

403-00720  
 

0035 FENCE (TEMPORARY) 200.000 70.000

LF  0.000 0.00

2.10000 70.000 147.00

607-11580  
 

0040 *3 INCH ELECTRICAL CONDUIT (JACKED) 906.000 906.000

LF  0.000 0.00

49.59000 906.000 44,928.54

613-00301  
 

0045 2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000

LF  0.000 0.00

5.03000 0.000 0.00

613-01200  
 

0050 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,500.000 1,913.000

LF  1,341.000 9,185.85

6.85000 3,254.000 22,289.90

613-01300  
 

0055 PULL BOX (24"X36"X18") 20.000 5.000

EACH 15.000 9,150.00

610.00000 20.000 12,200.00

613-07034  
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PCN: 16191-BID    ESTIMATE RUN 09/09/2008

PROJECT: SHE0091-033                   ESTIMATE NO: 0002 16:24:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PULL BOX (13"X24"X18") DEEP 10.000 0.000

EACH 8.000 2,800.00

350.00000 8.000 2,800.00

613-07050  
 

0065 WIRING 1.000 0.000

L S 1.000 600.00

600.00000 1.000 600.00

613-10000  
 

0070 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 2,050.000 0.000

LF  1,292.000 3,669.28

2.84000 1,292.000 3,669.28

614-87010  
 

0070 MATERIAL ALLOWANCE FIBER OPTIC CABLE (S MODE)(12 
FIBER)

125.704

LF  -125.704 -357.00

2.84000 0.000 0.00

0075 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 11,000.000 0.000

LF  10,560.000 34,108.80

3.23000 10,560.000 34,108.80

614-87496  
 

0075 MATERIAL ALLOWANCE FIBER OPTIC CABLE (S MODE)(96 S) 2,901.548

LF  -2,321.238 -7,497.60

3.23000 580.310 1,874.40

0080 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

863.00000 1.000 863.00

625-00000  
 

0085 *MOBILIZATION 1.000 0.404

L S 0.270 6,039.63

22,369.00000 0.674 15,076.71

626-00000  
 

0090 *FLAGGING 50.000 14.250

HOUR 8.500 293.25

34.50000 22.750 784.88

630-00000  
 

0095 *TRAFFIC CONTROL INSPECTION 12.000 4.000

DAY 8.000 690.00

86.25000 12.000 1,035.00

630-00007  
 

0100 *TRAFFIC CONTROL MANAGEMENT 21.000 7.000

DAY 14.000 13,685.00

977.50000 21.000 20,527.50

630-00012  
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PCN: 16191-BID    ESTIMATE RUN 09/09/2008

PROJECT: SHE0091-033                   ESTIMATE NO: 0002 16:24:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000

EACH 0.000 0.00

34.50000 0.000 0.00

630-80341  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 11.500

EACH 9.200 317.40

34.50000 20.700 714.15

630-80342  
 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 1.000

EACH 0.800 27.60

34.50000 1.800 62.10

630-80343  
 

0120 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.500

EACH 0.400 253.00

632.50000 0.900 569.25

630-80358  
 

0125 *PORTABLE MESSAGE SIGN PANEL 20.000 4.000

DAY 5.000 490.00

98.00000 9.000 882.00

630-80359  
 

0130 *DRUM CHANNELIZING DEVICE 37.000 6.500

EACH 26.800 308.20

11.50000 33.300 382.95

630-80360  
 

0135 *TRAFFIC CONE 155.000 50.000

EACH 89.500 1,029.25

11.50000 139.500 1,604.25

630-80380  
 

0140 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0145 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0150 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0155 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 16191-BID    ESTIMATE RUN 09/09/2008

PROJECT: SHE0091-033                   ESTIMATE NO: 0002 16:24:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0165 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0170 LOCATION MARKER (FIBER OPTIC)(DOME) 15.000 0.000

EACH 15.000 691.35

46.09000 15.000 691.35

612-00260  
 

CAT 0200 $78,305.01 170,984.06CURRENT AMT 224,070.39 $$

PROJECT TOTAL 78,305.01 $ 170,984.06CURRENT AMT 224,070.39 $$


